
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S
9682 n/a I-90 / I-182 n/a

Staked by                             Date Work Started Date Work Completed  Date

n/a

Calculated by                      Date Checked by                          Date Inspector                          Date
E. Knudson

11/29/2021

Dean A. Long

12/1/2021

n/a

MOH Item 903
Item 8 - Cantilever Sign Structure No. 2

This FNR makes payment for the materials associated with Item 8.

Payment has been authorized by Clint Bucknell, Chief Inspector.

See attached for additional information.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

90 12/1/2021 7,025.00 004 DAL 12/01/21 EK 12/01/21 1
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Invoice

Date
10/29/2021

Invoice #
18780

Bill To

Northeast Electric LLC
1780 Down River Drive
Woodland WA 98674

Rainier Welding LLC

P.O. Number &  Project

1969

Terms

Net 30

RW Project No.

21-3333

Balance Due

Subtotal

Payments/Credits

12441 Bartholomew RD,
Anacortes WA 98221
425-868-1300

For questions or billing inquires please contact
Ashley Henson - Ashley@rainierwelding.com

Rainier Welding has expanded operations!
Please remit all payments to 12441 Bartholomew

RD, Anacortes WA 98221.
Thank you!

Description Total - 100% Amount
Job 14244 / I-90 / SR18 & I-82/Argent Rd.
Cantilever 1
Detailing 1 7,025.00

Cantilever 2
Detailing 1 7,025.00

$14,050.00

$14,050.00

$0.00

BI 7 = $7,025.00
BI 8 = $7,025.00

mikew
Highlight



Phone: 425-868-1300

I-90 / SR18 & I-82/Argent Rd. 

PO 1969 21-3333

Northeast Electric LLC 1780 Down River Dr. Woodland 

Wa. 98674

Oct Nov Dec Jan Feb TOTAL BILLING %

ITEM DESCRIPTION UNIT SCHEDULED VALUE

Cantilever 1 

1 Detailing $7,025.00 $7,025.00 $7,025.00 100%

2 Material $27,000.00 $0.00 0%

3 Labor $35,000.00 $0.00 0%

4 Cantilever 2 
5 Detailing $7,025.00 $7,025.00 $7,025.00 100%

6 Material $27,000.00 $0.00 0%

7 Labor $35,000.00 $0.00 0%

Total Base Contract $138,050.00 $14,050.00 $0.00 $0.00 $0.00 $0.00 $14,050.00 10.18%

Approved Change Orders

1 Material Escalation 1 $8,769.60 $0.00 0.00%

$0.00 #DIV/0!

$0.00 #DIV/0!

$0.00 #DIV/0!

Total Change Order $8,769.60 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 0.00%

Total Project $146,819.60 $14,050.00 $0.00 $0.00 $0.00 $0.00 $14,050.00 9.57%

RW PROJECT NO:

Rainier Welding
19020 N.E. 84TH Street APPLICATION NUMBER

APPLICATION DATE

PERIOD TO

1

October 30th 2021

October 30th 2021

Redmond, WA 98053

WSDOT # 9682


